
Date:  July 12, 2012 

To:  Rongsheng Luo, SCAG TCWG 

CC:  Femi Odufalil, Caltrans District 8 – Environmental Engineering 

From:  Jimmy W Sims, Mark Thomas & Company 
 
Subject   RTP ID – RIV050535 
    State Route 60/Potrero Boulevard New Interchange Project  

Caltrans EA# 341400 
    Previous TCWG Approval – April 28, 2009  

PM Conformity Hot Spot Analysis – Update 

On April 28, 2009, the SCAG Transportation Conformity Working Group reviewed the above mentioned project and its 
associated PM Conformity Hot Spot Analysis (which was submitted on April 20, 2009) and determined that the project 
was a Project of Air Quality Concern (POAQC), but the analysis was deemed acceptable for NEPA circulation.  The 
submitted analysis and the April 28, 2009 TCWG Minutes are attached for your information and reference.   

The purpose of this memorandum is to inform the TCWG of certain changes that have occurred since the April 2009 
determination, namely: 

1. The project sponsor (City of Beaumont) decided to construct the interchange project into two phases instead of one 
construction project due to funding limitations.  Caltrans agreed to the phasing and they are described as follows: 

Phase 1 would construct a new  interchange  in two (2) phases.   Phase 1 would  involve the construction of a 6‐lane 

bridge overcrossing (3‐lanes in each direction), including extending a 2‐lane roadway (Potrero Boulevard) from 1,350 

feet north of the SR‐60 centerline to approximately 592 feet south of the SR‐60 centerline.  In addition, a temporary 

2‐lane connection to existing Western Knolls Avenue just north of the overcrossing bridge would be constructed and 

a concrete median barrier would be constructed along SR‐60 crossing the easterly Western Knolls Avenue/Dowling 

Orchards  intersection.  Access  to  the  mainline  at  this  intersection  would  be  restricted  to  right‐in/right‐out 

movements for both eastbound and westbound directions.   No ramp connections to the SR‐60 mainline would be 

constructed as part of Phase 1.  Construction for this phase is anticipated to start in Spring 2013 and be completed 

by Summer 2014.   

Phase 2 would  involve  the widening of Potrero Boulevard  to 6‐lanes within  the  above  stated  limits  constructing 

westbound  and  eastbound  entry/exit  diagonal  and  loop  entry  ramps  with  HOV  lanes  and  extended  ramp 

acceleration/deceleration  lane;  realignment  of Western  Knolls  Avenue  and  removal  of Western  Knolls  Avenue 

connections  to  SR‐60.   Construction  for  this phase  is  anticipated  to  start  in  Summer 2014  and be  completed by 

Summer 2015.   

2. A Draft IS/EA was prepared (based on the phasing above) and circulated for public review and comment.  The “Air 
Quality” section of the document disclosed the PM Conformity Hot Spot Analysis and that the project was a POAQC 
as determined by the TCWG.  The review period ended on June 18, 2012.   

No comments on Air Quality Conformity were received from the public.  Caltrans and the City are currently in the 
process of responding to comments and preparing the Final Environmental Document, and the Air Quality 
Conformity Analysis.  The latter would be submitted to FHWA for review/concurrence. 

3. RCTC staff has been fully coordinated with regarding the phasing of the project in anticipation of the recently 
approved 2012‐2035 RTP/SCS.  The phasing of the project is also described in the 2011 FTIP (thru Amend #11‐24) 
Local Project Listing on page 4 of 8.  As you know the 2012‐2035 RTP/SCS and the 2011 FTIP have been approved for 
conformity by FHQA and FTA on June 14, 2012. 



4. The traffic forecast and operations analysis and the PM Conformity Hot Spot Analysis presented in April 2009 remain 
unchanged:  Opening Year:  2015 and RTP Horizon/Design Year:  2035.  Given this there is no need, as far as we can 
see, to update the analysis and that the TCWG determination is still valid.  
 

In conclusion, although the “Programming Dates” from the April 2009 application have changed, i.e., slipped, and the 
project is now being phased, the PM Conformity Hot Spot analysis is, in our opinion still valid and still within the opening 
year and RTP horizon/design year that typically addresses air quality concerns.   
 
We would appreciate being place on the July 24, 2012 TCWG agenda regarding this update and would be available by 
telecom to answer any questions the members of the TCWG would have.  I can be contacted at (408) 204‐5320 (mobile) 
or by e‐mail at jsims@markthomas.com. 
 
Thank you for your consideration and prompt reply. 
 
 

 

 




